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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
Van Reed Office Plaza
2209 Quarry Drive, Suite C-35
Reading, PA 19609
Telephone: (610) 670-7310
Facsimile: (610) 670-7311
April 6, 2018

By Electronic Mail and First Class Mail

Ms. Sheri L. Bianchin

Remedial Project Manager

Institutional Controls Coordinator

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard (SR-6J)

Chicago, IL 60604

Re: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree — Quarterly Progress Report 49 (January-March 2018)

Dear Ms. Bianchin:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the “site”),
two copies of this letter are submitted, on behalf of the NL Industries/Taracorp Superfund Site
Group (“Group”), to provide the U.S. Environmental Protection Agency (“EPA”) with a quarterly
progress report for activities performed during the period from January-March 2018.

1. Actions Taken During Previous Quarter to Comply with the Consent Decree:

= Institutional Controls: The Group's project coordinator continued to update the draft
Institutional Controls Work Plan.

= QOperation and Maintenance: At the request of EPA, the Group's project coordinator
continued efforts to update the Operation and Maintenance Plan. Also, on March 27,
2018, the Group authorized Munie Greencare Professionals to perform vegetation control
and mowing services on the properties at 16" Street and State Street in 2018.

= Project Coordination: During the January-March 2018 period and in addition to items
previously noted, the Group’s project coordinator communicated with the following
parties regarding work at the site:

January 4 | Submitted Quarterly Progress Report 48 to EPA.

March 1 | Submitted a response to an environmental consultant in regard to the 1 Vintage
Drive property in Granite City.

2. Summary of Data and/or Results of Sampling and Tests Received:

= Not applicable for this reporting period.
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3.

Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During

the Previous Quarter:

Not applicable for this reporting period.

Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which are Scheduled to be Performed During

the Next Six-Week Period:

The Group will continue to perform operation and maintenance activities at the site, as
required. The Group's project coordinator will continue to update the Operation and
Maintenance Plan.

The Group will address comments or questions, if any are received from EPA, regarding
the six remote fill properties addressed in the Group’s August 2017 memorandum.

The Group will address comments, if any are received from EPA, on Environmental
Works, Inc.’s Remedial Action Report, which was submitted to EPA in July 2017 to
address the completion of residential soil remediation activities performed at the site in
2015 to 2017.

The Group will address comments or questions from EPA, if any are received, on the
Visual Canvassing Report and the Contingency Measures Work Plan, which were
submitted to EPA in January 2017.

The Group will continue to update the Institutional Controls Work Plan and will address
comments, if any are received from EPA, on the Institutional Controls Work Plan
previously submitted to EPA. In addition, the Group will address comments, if any are
received from EPA, on the draft environmental covenants for Taracorp Inc.’s 16™ Street
property and the NL Industries Generator Site Group L.L.C."s SIS Property,
which were submitted to EPA in August 2017.

The Group will address comments, if any are received from EPA, in regard to the Five-
Year Review Groundwater Monitoring Report, which was submitted to EPA on August
11, 2014 to summarize the results of the April 2014 groundwater monitoring event.

The Group will address comments, if any are received from EPA, in regard to: (1) the
Soil Sampling and Analysis Report, which was submitted to EPA in January 2014 to
document the results from soil sampling activities at 73 residential properties in April —
May 2011, September 2012, June 2013, and October 2013; (2) the Soil Sampling and
Analysis Report Addendum, which was submitted to EPA in December 2015 to
document the results of soil sampling performed on three residential properties NSl

in June 2015 and one residential
property NSERESESNSINENE » November 2015; and (3) the Soil Sampling and
Analysis Report Addendum No. 2, which was submitted to EPA in September 2016 to
document the results of soil sampling activities performed on three residential properties

MRS " AUQUS! 2016.
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5.

Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and

Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

= Not applicable for this reporting period.

Community Relations Activities During Previous Month or to be Undertaken During

Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

CC:

Very truly yours,

LEED ENVIRONMENTAL, INC.

QRsad_
Je¥frey A. Leed

Project Coordinator

Nicole Wood-Chi, Esq. — U.S. Environmental Protection Agency (by electronic mail)
Christopher Grubb, Esq. — U.S. Environmental Protection Agency (by electronic mail)
Mr. Brian Conrath - lllinois EPA (by electronic mail and first class mail)

Mr. Tom Miller — Illinois EPA (by electronic mail)

Technical Committee, NL Industries/Taracorp Superfund Site Group (by electronic mail)
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